

SPECIAL HANDLING

05A
WTC
CM

No. 64-076

Contract No. GA-1853
Amendment No. 4

21 May 1964

General Electric-Tempo
Santa Barbara, California

Gentlemen:

1. The scope of subcontract TMP-1 is hereby increased to provide an additional 120 man-hours of field support at Fort Worth.

2. As a result of the foregoing, Part III of the contract, "ESTIMATED COST AND FIXED FEE", is amended as follows:

PART III - ESTIMATED COST AND FIXED FEE

a. The total estimated cost for the performance of this contract is \$300,095.00 exclusive of fixed fee.

b. The fixed fee for the performance of this contract is \$17,338.00.

3. All other terms, conditions and requirements of this Contract GA-1853, as amended, remain unchanged.

4. Please indicate your receipt and acceptance of this Amendment No. 4 to Contract GA-1853 by executing the original and three copies hereof. Return the fully executed original and two copies to the undersigned and retain the remaining copy for your files.

THE UNITED STATES OF AMERICA

BY

Contracting Officer

STAT

ACKNOWLEDGED AND ACCEPTED
GENERAL ELECTRIC-TEMPO

BY

TITLE Mrs. M. K. G.

DATE 27 May 1964

STAT

SPECIAL HANDLING

Cy No. 3 of 5 Cys